~ APPENDIXF
“Construction Photos -




29-Aug-02 (Photo No. 34)

29-Aug-02 (Photo No. 38)
Installing the first 24 inch 45 deg. bend to Completed the second set of 45 deg bends on pipelines on the
move the DIP to the North side of the street North side of W. 14™ Street.
located on W. 14™ Street.

29-Aug-02 (Photo No. 39)

3-Sep-02 (Photo No. 45)
Pipe trench backfill and compaction operation starting on the North Trench excavation and DIP, PVC pipeline installation located on W.
side of W.14™ Street. 14™ Street.




4-Sep-02 (Photo No. 48)
Starting to install 45 deg. bends on North side of street located on
W. 14™ Street.

5-Sep-02 (Photo No. 51)

Installing both 12 inch and 24 inch 45 deg. bends in pipe trench
located on the south side of W. 14™ Street.
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5-Sep-0 (Pho No. 50)
Continuing to install both 12 inch PVC and 24 inch DIP lines
crossing to the south side of W. 14™ Street before Garner Avenue
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5-Sep-02 (Photo No. 53) .
installed M.J. 30 x 24 inch DIP reducer in pipe trench with the 12

inch PVC pipeline excavated and placed below the flow line of the
24 inch DIP.




12-Sep-02 (Photo No. 68)
Fitting the 30 inch DIP water line under the existing telephone and
edison conduit bank located in Mt. Vernon Avenue.

13-Sep-02 (Photo No. 73)
Pipeline construction installing the 12 inch tie-in to the 16 inch DIP
well connection assembly located at the intersection of N. Garner
Avenue and W. 14™ Street.

12-Sep-02 (Photo No. 70)

Bolting up the M.J. on the 30 inch DIP under the existing telephone
and Edison concrete incased conduit bank located in Mt. Vernon
Avenue.

13-Sep-02 (Photo No. 75)
Installed 30 inch 11.25 deg. M.J .bend and installing 30 x 6 inch tee
with 30 inch butterfly valve located at SW corner of Mt. Vernon
Avenue and W. 14™ Street.
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20-Sep-02 (Photo No. 101)
Installing both 30 inch DIP and 12 inch PVC pipe in the bottom of
excavated trench on W. 14™ Street.

17-Sep-02 (Photo No. 86)

Installing 30 inch M.J. 90 deg. bend at the corner of W. 14™
Street and N. Blackstone Avenue.

25-Sep-02 (Photo No. 106)

30-Sep-02 (Photo No. 108)
Installing both 30 inch DIP and 12 inch PVC pipeline on W.
Virginia Street.

Installing new sewer laterals in pipe trench before trench
backfilling operations located on W. Virginia Street.
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3-Oct-02 (Photo No. 110) 4-0ct-02 (Photo No. 115)

Installing 12 inch DIP storm drain connection at the SW corner of Air vac relocation installed 30 inch saddle and air vac piping

Mt Vernon Avenue and W. 14™ Street. assembly located on SE corner of Mt. Vernon Avenue and W.
14™ Street.

17-Oct-02 (Photo No. 123) 6-Nov-02 (Photo No. 127)

Placement of asphalt base coarse in trench line located on W. Working on the 30 inch DIP tie-in located on W. Virginia Street in
14™ Street. front of EW No. 112
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13-Nov-02 (Photo No. 132)

30 inch DIP construction continued to use box shoring at angle
point located on N. Pennsylvania Avenue.
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14-Nov-02 (Photo No. 138)
Assembling a 30 inch M.J. 11.25 deg. bend on 30 inch DIP

before installing in pipe trench located on N. Pennsylvania
Avenue.

14-Nov-02 (Photo No. 137)

Installing 30 inch 22.5 deg. Bend located at the intersection of
15™ Street and N. Pennsylvania Avenue.

14-Nov-02 (Photo No. 139)

Installed 30 inch 90 deg. bend, butterfly valve and 6 inch blow

off connection in pipe trench located on N. Pennsylvania
Avenue.
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22-Nov-02 (Photo No. 150)

Backfilling operation on DIP trench located at the intersection of
19™ Street and N. Pennsylvania Avenue.

Y

\
10-Dec-02 (Photo No. 169)

Installed 30 inch saddle for air vac assembly located on W.16™
Street.

6-Dec-02 (Photo No. 164)
Assembling 30 x 20 inch tee with valve and fittings for the

relocation of the storm drain connection located on N.
Pennsylvania Avenue.
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11-Dec-02 (Photo No. 170)
Dry tapping 30 inch DIP for air vac assembly connection cutting 4

inch tap located at the intersection of North Pennsylvania Avenue
and W. 15™ Street.




13-Dec-02 (Photo No. 174)

Core drilling existing storm drain box structure on the north side
located on the east side of N. Pennsylvania Avenue.

2-Jan-03 (Photo No. 183)

Installing 30 inch DIP tie-in located at the intersection of W.
Magnolia Avenue and N. Pennsylvania Avenue.

18-Dec-02 (Photo No. 182)

Placement of asphalt base coarse in trench line located on N.
Pennsylvania Avenue.

23-Jan-03 (Photo No. 214)

Assembling 16 inch 45 deg. bends for 16 inch DIP line to cross
over the sewer main cased in concrete located at the
intersection of N. H Street and W. 11™ Street.




23-Jan-03 (Photo No. 216)
Installed 16 inch DIP and fittings to cross over the existing 8 inch

sewer main cased in concrete located at the intersection of N. H
Street and W. 11™ Street.

17-Mar-03 (Photo No. 276)
Placing fill sand in pipe zone and assembling 20 inch DIP to

butterfly valve and 20 x 6 inch tee located at the intersection of
N. | Street and W. 10™ Street.
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5-Feb-03 (Phone No. 245)

Core drilled the north side of the storm drain catch basin for 16
inch DIP tie-in located on N. H Street.

17-Mar-03 (Photo No. 277)

Assembling 20 inch plug on 90 deg. bend located at the corner N.
| Street and W. 10™ Street.




25-Mar-03 (Photo No. 283)

Chlorination operation being performed on the 20 inch DIP section
located on N. Perris Street.

Installed four 20 inch 45 deg. bends and DIP to cross over 8 inch

sewer main with 2 inch saddle for air vac assembly located at the
center of W. Baseline Street.

é-Apr-OS (hoto No. 292)

Installing the assembled 36 x 24 inch tee with butterfly valves for
the tie-in located on W. 10™ Street.
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5-May-03 (Photo No. 314)

Paving operation placing 1 inch x 12 foot overlay over the DIP
trench located on N. H Street.






